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Administrative Topics 

Minutes from the July 27, 2017, Project Managers Meeting were approved and will be placed in the 
Administrative Record. 

Action Status 

Action Actionee Status 
Provide an electronic copy of the June 8 CAM RL Complete. (7/31/2017 email from G. Konzek) 
alarm critique report to Ecology. 
Let Ecology know when 234-5Z is ready for RL 
demolition. 
Provide a statement of justification for adding RL Complete. (8/ 10/2017 email from G. Konzek). 
WRAP back into the AM and including it in TPA Change Notices 789 and 790 were signed by 
the RAWP. RL and Ecology to include WRAP in the AM and 

RA WP. The change notices were placed in the 
Administrative Record (accession numbers 
0068903H and 068904H). 

Provide photos of the NOSA RL Complete. (Printed copy provided at PMM and 
electronic copy sent via email from G. Konzek on 
8/29/2017.) 

Status of PFP Waste Storage in the North Outside Storage Area 
As of August 28, 2017, there was one 1800TL container of waste stored at the North Outside Storage 
Area (NOSA). W. Cox, (CHPRC) noted that the photos requested by Ecology had been cleared for 
release and asked Ms. Schleif (Ecology) if she had received them. She responded that she had not. 
Printed copies were provided at the meeting and an action was taken by RL to transmit them via email. 

PFP Milestone Status (RL/CHPRC). 

• M-083-00A, Complete PFP Facility transition & selected disposition activities. Completion of this 
major milestone includes the following key elements: 1) completion of all activities necessary to 
achieve end point criteria established through Milestone M-83-20 for placing the P FP facility in a 
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series 
interim milestones and target date; and 3) completion of the balance of PFP selected disposition 
activities pursuant to the final action memoranda and work plans. Also se_e 
"description/justification " contained in change form M-83-01-03. 9/30/2017 (At Riskl) 

Mr. Konzek (RL) communicated that there is no official change to the status of the milestone. However, a 
status change is currently under review with DOE headquarters and would most likely be communicated 
with Ecology in the next two weeks. No demolition has been performed recently due to a union-issued 
stop work and a water system failure. (See discussion in the following section of these minutes.) 

Ms. Schleif inquired about the process for communicating a status change so that Ecology can have 
sufficient time to prepare a response and how funding would be provided past the fiscal year. Ms. Laija 
(EPA) asked how much of a delay is anticipated and whether there would be an impact to the 
characterization of the W A-1 operable unit. 
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In response to the questions, Mr. Konzek explained that demolition would be continued by using carry 
over funds and by balancing funds between other available project funding, but that the length of time 
necessary to complete the milestone had not been finalized. 

Project Progress, Issues, Concerns, and Challenges (Glenn Konzek, RL; Tom Bratvold, CHPRC) 

No further work will be conducted on 2912 until the 234-SZ building demolition is under way. 

234-SZ 

Work has been more challenging than expected, even for a building of this size and complexity. One of 
the recent issues was a union-issued stop work related to the proximity of occupied facilities to the area 
potentially impacted by radioactive conta.mination from demolition. In response to the stop work, actions 
are underway to move personnel and to establish a new boundary. Once this is complete the stop work 
should be able to be closed. The self-selection reduction in force process also affects the work force as 
experienced personnel leave the project. 

Demolition is also being impacted by a water release from the fire water loop that occurred on August 26. 
Due to the age of the system and the potential for cross-contamination of the supply, the system will not 
be re-pressurized, so an alternate means of providing dust suppression water for demolition will be 
needed. A summary of the event was provided by Mr. Bratvold (CHPRC). The failure appears to have 
resulted from the lack of mechanical restraints and thrust blocks to prevent movement of the pipes due to 
water pressure. The soil was providing that function and when it was removed the line started leaking. 
Preliminary estimates from the 200W water plant indicate that about 230,000 gallons were released. 
Roughly 88,000 gallons of that went to the TEDF system. The remainder was discharged to the soil 
column as it flowed to lower areas to the northeast. An aerial photo showing the path the water followed 
aided the discussion. The flow path was surveyed with no evidence of contamination spread. Ms. Schleif 
asked if samples of the water were taken by TEDF. If so, she asked that information be provided in the 
TEDF event report. She also asked for a written description and aerial photo of water pathway. The inner 
fire water loop was permanently isolated on 8/28. 

The ready for demolition walk down of the duct level and second floor is scheduled for 0600 hours 
tomorrow (8/30) morning. Work to prepare the rest of the facility will continue with a focus on hazardous 
material removal , utility isolations, application of fixative. Asbestos abatement inside the building is 
done except for removing the asbestos containing doors. Hazardous material removal is nearly complete 
and the last of the special handled items painting will be complete today. Transition to the demolition 
phase is expected to be completed this week. 

Mr. Bratvold discussed the demolition sequence for 234-SZ, including the concept of core stabilization 
zones and how they are going to be used for demolition of 234-SZ. 

234-SZA 

Demolition is complete but rubble load out is affected by the stop work and has not been completed. 

Demolition is complete but rubble load out is affected by the stop work and has not been completed. 
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The temporary exhausters have been put in place and aerosol tested. Both passed their tests. The 
exhausters will not be started nor the canyon doors opened to establish air flow until demolition work on 
234-SZ has progressed through removal of the South East section. S. Schleif, Ecology reminded RL that a 
notification prior to use of the exhausters needs to be supplied to Ecology. 

TPA Change Notices for Storage of PFP Waste at the Waste Receiving and Processing (WRAP) Facility 

Two change notices, one for the action memorandum (TPA-CN-0789) and one for the removal action 
work plan (TPA-CN-0790) were previously approved and have been placed in the administrative record. 

Use of Temporary Exhausters - Note. The agreement is attached to the July 27, 2017 minutes. It states 
that air monitors are in suitable locations along the south boundary of the demolition zone under the 
assumption that the exhausters would face south. The updated exhauster configuration orients one 
exhauster to the east and one to the west but the direction of the exhaust ports can be rotated to face north, 
south east or west. Monitors are also in suitable locations downwind from exhaust orientation to the 
south, east, or west. 

Ecology Topics (Stephanie Schleif, Ecology). 
• Request for Discussion on Bioassay Results from June 8, 2017 CAM Alarm and Take Cover Event. 

Mr. Bratvold (CHPRC) provided a general overview of the results that have been returned. There are 

still results that have not been returned. 

Meeting Summary 
• There were no approved changes signed off in accordance with section 12.2 of the TPA action plan. 
• Parties agreed to continue Project Manager' s Meetings until demolition activities are complete. 
• Results of second air sampling at Rattlesnake Barricade will be provided by WDOH by next PMM. 
• New Actions: 

1. Forward cleared NOSA pictures to Ecology 
2. Let Ecology know when 234-SZ is ready for demolition. 
3. Communicate with TEDF need to include monitoring and sampling results in report to 

Ecology 
4. Provide description of water release with aerial photo of water pathway to Ecology 
5. Provide notification to Ecology prior to use of temporary exhausters 

Next Meeting Date and Location: September 26 at 9:00 a.m. at PFP 
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